

Surabaya, Indonesia NEC



Percent Complete: 22

Contractor: Aurora, LLC

