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The U.S. Department of  State  Foreign Affairs Security Training 

Center (FASTC) will establish a hard skills training center in 

Nottoway County, Virginia. The purpose of this newsletter is to 

provide routine updates during our construction phases until FASTC 

is completed. These issues  are available through our project 

website at www.state.gov/recovery/fastc/  

Master Construction Schedule 
FASTC construction is being completed through three 
phases.  Overall, the project is progressing on schedule.  

 

 2015 – Feb 2017 – Phase 1 (Design Package 1)  

2/25/16 – Contractors began construction activities 

4/14/16 – Completion of all tree clearing 

7/29/16 – Early site work (clearing/grading/grinding) 

completed 

7/29/16 – Foundations for Tactical Maze, Rappel Tower, 

Live Fire Shoot House and Explosive 

Demonstration Range completed 

8/4/16 – Start structural steel installation on the Tactical 

Maze 

8/31/16 – Foundations for Mock Urban Tactical Training 

completed 

2016 – Aug 2018 – Phase 2 (Design Packages 2 & 3) 

2/29/16 – Phase 2 Solicitation published 

5/10/16 – Bids received for Phase 2 construction 

8/25/16 – Award Contract for Phase 2 construction 

2017 – Feb 2019 – Phase 3 (Design Packages 4 & 5)  

March 2019 – Estimated substantial completion  

Phase 1 Small Businesses 

FASTC Construction Phase 1 is being completed by 

Hensel Phelps of Chantilly, VA.  To date, Hensel Phelps 

has incorporated 68.51% of small businesses for sub-

contracting services. This is well above the government’s 

sub-contracting goal of using 35% of small businesses for 

this project. 

Phase 1 Construction Updates 
FASTC Construction Phase 1 includes the following six 

FASTC hard-skills training venues:  

 Mock Urban Tactical Training Area 

 Tactical Maze 

 Rappel Tower 

 Explosives Demonstration Range 

 Live Fire Shoot House  

 Smoke House 

FASTC Construction Phase 1 contractors made progress 

during the hot summer months on various site work 

activities. These include finished up leveling the ground—

or grading—at locations where structures are being built; 

excavating areas designated for placing concrete footers 

along the buildings’ perimeter walls; installing electrical 

conduits and reinforcement steel bars; erecting concrete 

masonry unit (CMU) structure and structural steel and 

pouring concrete pads.  In addition, contractors have made 

significant progress with various underground site work, 

such as installing sanitary/sewer pipes, storm water pipes 

and communication duct banks; and then pouring backfill 

soil over all of them.  At this time, 25% of construction for 

Phase 1 has been completed.  
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Contact Information for FASTC:    (215) 446-4815    n    FASTC.info@gsa.gov    n www.state.gov/recovery/fastc/ 

http://www.state.gov/recovery/fastc/



