

Weekly Update Report Data (sheet 1 of 2) Version 1.1							
	Agency Name:	US Department of State					
	Week End Date:	03/20/2009					
	Submitter Name:	Patrick F. Kennedy					
	Submitter Contact Info:	Rachel Arndt (202) 647-1068					
No.	Program Source/ Treasury Account Symbol: Agency Code	Program Source/Treasury Account Symbol: Account Code	Program Source/Treasury Account Symbol; Sub-Account Code (OPTIONAL)	Program Description (Account Title)	Total Appropriation	Total Obligations	Total Disbursements
1	19	0112		Diplomatic and Consular Programs	\$90,000,000	\$0	\$0
2	19	1119		Capital Investment Fund	\$252,000,000	\$0	\$0
3	19	0530		Office of Inspector General	\$2,000,000	\$0	\$0
4	19	1079		International Boundary and Water Commission - Construction	\$219,650,000	\$0	\$0
5							
6	Weekly Update Report Data (sheet 2 of 2)						
7	Short bulleted list of the major actions taken to date	Short bulleted list of the major planned actions					
8	International Boundary and Water Commission (IBWC): One term engineer started work 3/16/2009	IBWC: Issue award for geo-technical investigations service contract for Lower Rio Grande Valley Reach (Lateral A - Donna Pump) upon receipt of allotment					
9	IBWC: Job offer made to one contracting specialist	IBWC: Complete procurement packages by 3/31/2009 (SOW & IGEs for pre-construction activities)					
10	Global IT Modernization Program (GITM) – Continued review of specifications for upcoming equipment procurement	IBWC: Complete selection process for 2nd engineering position					
11	Office of the Inspector General (OIG) responded to request from Rep. Daniel Issa on OIG oversight activities (provided 2/25/09 oversight)	GITM - Develop Contract Requirements for equipment procurement					
12		Cyber Security - Discuss project plans with internal and external stakeholders					
13		Consular Affairs - Meeting with the Department of Homeland Security to discuss possible passport facilities					
14							
15							
16							
17							
18							
19							
20							
21							
22							

No.	Program Source/ Treasury Account Symbol: Agency Code	Program Source/Treasury Account Symbol: Account Code	Program Source/Treasury Account Symbol; Sub-Account Code (OPTIONAL)	Program Description (Account Title)	Total Appropriation	Total Obligations	Total Disbursements
23							
24							
25							
26							
27							
28							
29							
30							
31							
32							
33							
34							
35							
36							
37							
38							
39							
40							
41							
42							
43							
44							
45							
46							
47							
48							
49							
50							
51							
52							
53							
54							
55							
56							
57							
58							
59							
60							
61							
62							
63							
64							
65							
66							
67							
68							
69							
70							
71							
72							

No.	Program Source/ Treasury Account Symbol: Agency Code	Program Source/Treasury Account Symbol: Account Code	Program Source/Treasury Account Symbol; Sub-Account Code (OPTIONAL)	Program Description (Account Title)	Total Appropriation	Total Obligations	Total Disbursements
73							
74							
75							
76							
77							
78							
79							
80							
81							
82							
83							
84							
85							
86							
87							
88							
89							
90							
91							
92							
93							
94							
95							
96							
97							
98							

Weekly Update Report Data (sheet 2 of 2)

No.	Short bulleted list of the major actions taken to date	Short bulleted list of the major planned actions
1	International Boundary and Water Commission (IBWC): One term engineer started work 3/16/2009	IBWC: Issue award for geo-technical investigations service contract for Lower Rio Grande Valley Reach (Lateral A - Donna Pump) upon receipt of allotment
2	IBWC: Job offer made to one contracting specialist	IBWC: Complete procurement packages by 3/31/2009 (SOW & IGEs for pre-construction activities)
3	Global IT Modernization Program (GITM) – Continued review of specifications for upcoming equipment procurement	IBWC: Complete selection process for 2nd engineering position
4	Office of the Inspector General (OIG) responded to request from Rep. Daniel Issa on OIG oversight activities (provided 2/25/09 oversight)	GITM - Develop Contract Requirements for equipment procurement
5		Cyber Security - Discuss project plans with internal and external stakeholders
6		Consular Affairs - Meeting with the Department of Homeland Security to discuss possible passport facilities
7		
8		
9		
10		
11		
12		
13		
14		
15		
16		
17		
18		
19		
20		

21		
22		
23		
24		
25		
26		
27		
28		
29		